Project Schedule Assignment

INDS 2325 Professional Practice for Interior Designers l

6271-16887-INDS-2325

Professor: Jackie Barry

Presented by: Juanita Berry

November 1, 2026

DENTAL OFFICE RENOVATION | PROJECT SCHEDULE

The 8DC’s INC.. Interiors | Designer: Juanita Berry | 5,000 SF | Start: August 2, 2023

Project phase	Task / activity	Days	Weeks	Start	Finish
Pre-Design	Project kickoff and scope confirmation	3	0.6	Aug 02, 2023	Aug 04, 2023
Pre-Design	Site visit, measurements and existing conditions	4	0.8	Aug 07, 2023	Aug 10, 2023
Pre-Design	Program and space requirements	3	0.6	Aug 11, 2023	Aug 15, 2023
Schematic Design	Space planning and preliminary layouts	7	1.4	Aug 16, 2023	Aug 24, 2023
Schematic Design	Concept, finishes and preliminary budget	5	1.0	Aug 25, 2023	Aug 31, 2023
Schematic Design	Client review and revisions	3	0.6	Sep 01, 2023	Sep 05, 2023
Design Development	Refined plans and dental equipment coordination	8	1.6	Sep 06, 2023	Sep 15, 2023
Design Development	Finish, fixture and furniture selections	7	1.4	Sep 18, 2023	Sep 26, 2023
Design Development	Client presentation and approval	3	0.6	Sep 27, 2023	Sep 29, 2023
Construction Documents	Dimensioned plans, elevations and details	10	2.0	Oct 02, 2023	Oct 13, 2023
Construction Documents	Schedules, specifications and coordination	8	1.6	Oct 16, 2023	Oct 25, 2023
Construction Documents	Final review and issue documents	4	0.8	Oct 26, 2023	Oct 31, 2023
Bidding / Procurement	Bid support and contractor questions	5	1.0	Nov 01, 2023	Nov 07, 2023
Bidding / Procurement	Review bids, submittals and selections	5	1.0	Nov 08, 2023	Nov 14, 2023
Construction Administration	Site observations and design clarifications	15	3.0	Nov 15, 2023	Dec 05, 2023
Construction Administration	Punch list and closeout	5	1.0	Dec 06, 2023	Dec 12, 2023
TOTAL	**Sequential estimated project duration**	**95**	**19.0**	**Aug 02, 2023**	**Dec 12, 2023**

Durations use five working days per week, exclude weekends, and assume tasks occur consecutively. This is a proposed schedule; reconcile the tasks and phases with the final Unit 4 fee estimate before submission.